CITY OF BROKEN ARROW

CURRENT CONSTRUCTION SCHEDULE

PROJECT NAME BID NUMBER FUNDING SQURCE | CONSTRUCTION ANTICIPATED CONTRACT
COMPANY START DATE | COMPLETION DATE ADMINISTRATOR
Aspen Creek Relief Line 16.164 BAMA Triangle Constr. 9/12/2016 8/8/2017 David Myers
Water Distribution Tank Mixing Improvements 17.169 OWRB Stronghand LLC 7/5/2017 10/3/2017 David Myers
Microsurface Ultra Thin Overlay 17.170 STCI Vance Brothers 8/21/2017 12/4/2017 Joe Vardasco
LLWWTP Digester 17.178 Utilities Budget Crossland Heavy 8/14/2017 2/10/2018 David Myers
4th St. Sidewalk and Kenosha Trail 17.179 CDBG Magnum 8/28/2017 20/27/17 Joe Vardasco
Kenosha & 79th Signal 17.176 Street Light Fund Traffic Lighting 9/18/2017 1/16/2018 Chad Nichols
4 Ton Bridge Rehab 17.184 STCI Cook Consulting 9/11/2017 10/11/2017 David Myers
37th St. Albany to Omaha 17.154 GO Bond Paragon 6/5/2017 3/2/2018 Joe Vardasco
Kenosha and 33rd Traffic Signal 17.139 STCI Traffic Lighting, Inc. 3/23/2017 7/21/2017 Mike Norman
Fire Station #2 17.145 STCI Voy Construction 4/24/2017 7/22{2017 Chad Nichols
209th Street Lift Station and Force Main 17.143 BAMA Cook Construction 3/27/2017 7/25/2017 David Myers
Water Plant Residuals Disposal Lagoon 1 and 2 17.142 BAMA Tonto Enviromental 5/15/2017 8/12/2017 David Myers
Albany Corridor 17.156 Vision Magnum 6/5/2017 10/3/2017 Chad Nichols
Cedar, Elgin to Freeport Improvements 17.157 GO Bond Dirtwurx 6/19/2017 9/18/2017 Chad Nichols
Events Park Acces Road 17.171 Parks Budget Cherokee Pride 7/5/2017 10/4/2017 Chad Nichols
Events Park Security Lighting 17.167 GO Bond Third Generation 7/24/2017 10/22/2017 Chad Nichols
1SSC Soccer Lighting 17.168 GO Bond Third Generation 7/5/2017 11/2/2017 Todd Stallings
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